




# Bromley Road Area Minor Reconstruction Project

## Project Update – November 2025

[Burlington.ca/BromleyRoad](http://Burlington.ca/BromleyRoad)

### Project Location



### Project Scope and Schedule

This project’s scope includes the replacement of both the water and wastewater systems, storm repairs and replacements, full curb, sidewalk, and asphalt replacement, sidewalk infill, and street lighting renewal.

Works will be completed in phases, making the work on each street and area not continuous.

Location	Works	Timeline
Bromley Road - Linwood Cr. to White Pines Dr. Maureen Court Linwood Crescent	Storm and sanitary sewer replacement (less lateral lining). Watermain replacement. Streetlighting works. Base asphalt, curb, sidewalk.	Complete
	Sod and Driveway restoration	Complete in 2025
	Top asphalt	Fall 2026

Bromley Road – White Pines Dr. to Kenwood Ave.	Sanitary sewer and laterals Watermain and servicing	Complete in 2025
	Storm sewer works	Winter 2025 into 2026
	Curb, sidewalk, and base/top asphalt	Summer/Fall 2026
Broughton Crescent Brewer Court Verhoven Road	Sanitary sewer and laterals	Complete in 2025
	Watermain installation and servicing Storm sewer works	Winter 2025 to Summer 2026
	Curb, sidewalk, and base/top asphalt	Fall 2026
All Streets	Street lighting	2025/2026

The construction timeline above is tentative and dependent on weather and other factors. A Project Update, with updated scheduling, will be provided to residents in Spring 2026.

### **Contacts**

<b>Inquiry</b>	<b>Contact</b>
Day-to-day construction	Rob McQueen, Construction Inspector City of Burlington, 289-983-6304 <a href="mailto:Robert.McQueen@burlington.ca">Robert.McQueen@burlington.ca</a>
Water and Wastewater Main Replacement	Rama Garigipati, Project Manager Halton Region, 905-825-6000, ext. 7256 <a href="mailto:Rama.Garigipati@halton.ca">Rama.Garigipati@halton.ca</a>
All other construction inquiries	Ryan Stoneman, Project Manager City of Burlington, 905-335-7600, ext. 7818 <a href="mailto:Ryan.Stoneman@burlington.ca">Ryan.Stoneman@burlington.ca</a>

### **Leaf Collection - November 24<sup>th</sup> – 28<sup>th</sup>**

As a part of this project, the loose-leaf collection will be completed by the Contractor from November 24<sup>th</sup> – 28<sup>th</sup>, 2025. Any efforts made by residents to bag leaves and place at the curbside is appreciated.

Residents are asked to bag or accumulate leaves and keep them at the roadside for pick-up.

### **Winter Construction and Maintenance**

Construction work will continue throughout the winter months. As part of this project, the Contractor will complete regular winter maintenance within the project limits.

### **Project Updates and Current Information**

If you would like to receive notification via email when future Project Updates are available, please subscribe to the project webpage [Burlington.ca/BromleyRoad](http://Burlington.ca/BromleyRoad)

**We would like to thank you for your co-operation and understanding during this construction period.**

Kind Regards,

*Ryan Stoneman*

**Ryan Stoneman**

Project Manager  
City of Burlington

c.c. Councillor Paul Sharman, Ward 5  
City of Burlington: Janine Yaromich, Matt Koevets, Steve Robinson  
Halton Region: Rama Garigipati, Horia Ispas  
D'Orazio Infrastructure Group Ltd.,  
Canada Post, Halton Bus