


# There are changes happening in your community

**Street improvements, watermain replacement, and wastewater main replacement on Wicklow Road and Belfast Avenue**  
**Project Update – October 2022**

[Burlington.ca/WickowBelfast](http://Burlington.ca/WickowBelfast)

## Project Location



## Project Schedule

The project is currently running behind schedule due to the inclusion of additional work and multiple watermain repairs on the older watermain during construction. We anticipate the construction taking place into late December.

Below is a tentative schedule for the remaining works:

- Water services – now to mid/late November
- Curb & Sidewalk – mid to end November
- Base asphalt – early December



# There are changes happening in your community

- Driveways – early to mid December, weather dependent
- Landscaping – mid to late December, weather dependent
- Top asphalt - Spring of 2023, as scheduled.

Although the driveway repairs and landscaping are scheduled to be completed this year, it is possible that both may be delayed until the spring of 2023. If this is the case driveways will have temporary asphalt placed.

## Contacts

Inquiry	Contact
Day-to-day construction	Bart Barnes, Construction Inspector City of Burlington 905-220-5493 <a href="mailto:bart.barnes@burlington.ca">bart.barnes@burlington.ca</a>
Watermain and Waste watermain and service replacements	Gurpreet Chaggar, Project Manager II Halton Region 905-825-6000, ext. 3059 <a href="mailto:Gurpreet.chaggar@halton.ca">Gurpreet.chaggar@halton.ca</a>
All other construction inquiries	Jeff Thompson, Senior Project Manager City of Burlington 905-335-7600, ext. 7669 <a href="mailto:jeff.thompson@burlington.ca">jeff.thompson@burlington.ca</a>

## Utilities

Disruption to your home internet or telephone service may occur. This is a concern for those working and schooling from home, the City has flagged this concern with utility companies. Our goal is to have internet disconnections repaired by the provider within 24 hours. The Contractor will typically contact the utility company, however, if you lose service, please inform your utility provider and the City of the interruption.

## Accessing your Property

During normal construction hours, Monday to Friday, 7 a.m. to 5:30 p.m., vehicle access to and from your property may be difficult. Driveways will be temporarily closed when work is being carried out in the immediate area. You will be notified in advance, by either the City Inspector or the Contractor.



# There are changes happening in your community

## **Parking**

During normal construction hours, Monday to Friday, 7 a.m. to 5:30 p.m., vehicle access to and from your property may be difficult. Driveways may be temporarily closed when work is being carried out in the immediate area. When your driveway is inaccessible or closed, please park on a neighbouring street, or where no construction is taking place. If your vehicle will be in contradiction to the below by-law, register your vehicle for the On-Street Parking Exemption Program at:

[www.burlington.ca/exemption](http://www.burlington.ca/exemption)

How does a parking exemption work?

It allows a vehicle to park on the street beyond the 5-hour limit or overnight between 1 a.m. to 6 a.m., up to 15 days per calendar year, per license plate.

The only two parking offences waived AFTER a vehicle is registered for a parking exemption are:

1. park exceeding 5-hour limit
2. park between 1 a.m. to 6 a.m.

All other parking offences apply as they are not part of the parking exemption program.

If you have any questions about parking, please contact Parking Services at 905-335-7816.

## **Lawn Irrigation System**

If you have a lawn irrigation system within the City's road allowance, please disconnect and remove these sprinkler heads. Please flag all other irrigation heads so they are not damaged. The City is not responsible for damaged heads within the road allowance.

## **Vibration**

You may experience some minor vibration from construction equipment. As a precaution, we recommend that you remove or secure objects on shelves and walls.

WHS has been contracted by Coco Paving on behalf of the City/Region to complete pre and post condition surveys of residences within the construction limits. This is a free and optional service.

## **Dust and Mud**

During construction, there will be increased levels of dust and mud throughout the project limits. The contractor is required to manage these impacts.

## **Garbage Pick up**

Please continue to put your garbage and recycling out on the usual day. It is the contractor's responsibility to move your garbage to a location that can be easily picked up by the garbage truck and return your garbage



# There are changes happening in your community

containers. To help the contractor return your bins to you, we ask that you write your house number on your garbage cans, recycling bins and green carts.

## **Road Closures/Lane Restrictions**

Lane restrictions and short-term road closures will be in place during construction. You will still have access to your home. Additional information will be provided during construction.

## **Watermain Works**

There will be interruptions to your water service during construction while completing watermain tie-ins and when transferring the houses to the new watermain. Halton Region will provide 48 hours advanced notice of all scheduled service interruptions.

Some watermain installation and tie-in work may be required to take place at night.

## **Leaf Pickup**

Due to the ongoing construction, the City is unable to complete curbside leaf collection within the project limits. Residents are asked to bag the leaves and place them at the roadside for Halton Region Yard Waste pick-up. Please refer to the Halton Region website's online waste collection schedule for scheduled pick-up dates for your area.

[www.halton.ca/For-Residents/Recycling-Waste/Recycling-and-Waste-Tools/Online-Waste-Collection-Schedule](http://www.halton.ca/For-Residents/Recycling-Waste/Recycling-and-Waste-Tools/Online-Waste-Collection-Schedule)

## **Project Updates and Current Information**

If you would like to receive notification via email when future Project Updates are available, please subscribe to the project webpage [Burlington.ca/WicklowBelfast](http://Burlington.ca/WicklowBelfast)

**Thank you for your co-operation throughout this project.**

Sincerely,

*Jeff Thompson*

Jeff Thompson  
Senior Project Manager  
City of Burlington

c.c.

City of Burlington: Councillor Shawna Stolte, Ward 4, Nancy Pampalon, Janine Yaromich  
Halton Region: Gurpreet Chaggar, Jake Pilgrim,  
Coco Paving  
Canada Post