

# There are changes happening in your community

## Waterdown Road Widening and Urbanization


### Project Update – September 2020

[www.burlington.ca/waterdown](http://www.burlington.ca/waterdown)

#### Waterdown Road Widening and Urbanization – Timeline

Description	Tentative Schedule
Minor utility relocates at various locations; <ul style="list-style-type: none"> <li>• Bell</li> <li>• Enbridge Gas</li> <li>• Burlington Hydro</li> </ul>	Enbridge gas main relocations are underway and are expected to be completed by November 2020. Minor Burlington Hydro and Bell works are anticipated to take place in the Fall of 2020.
Vegetation Compensation – Planting at former Halton Region landfill	Fall 2020, Spring 2021
Minor watermain relocation at south hydro corridor	Spring/summer 2021
Major utility relocates	2021
Waterdown Main Construction Contract	2022 to 2024

#### Advanced Works - Project Scope



2000 Waterdown Rd. - Armour Stone wall  
Bruce Trail - Soldier Pile wall  
1903 Waterdown Rd. – Armour stone wall

1835 Waterdown Rd. - Soldier Pile wall

1717 Waterdown Rd. – Retaining wall & Armour Stone wall  
1602 Old Waterdown Road – Armour Stone wall

South Hydro R.O.W. – Retained Soil System walls – Not being completed as advanced works

Tree Removals and grading along east side to allow hydro pole installations



# There are changes happening in your community

## **Advanced Works – Schedule**

The overall delivery schedule of the Advanced Works project experienced minor delays due to the COVID-19 pandemic, as well as an appeal to the Niagara Escarpment Commission permit.

This project is currently out for Tender. Additional information will be provided once this project is awarded and more specific scheduling and construction related details are available.

<b>Retaining Wall Location</b>	<b>Construction Schedule</b>
<ul style="list-style-type: none"><li>• 1717 Waterdown Road</li><li>• 1903/1909 Waterdown Road</li></ul>	Fall 2020
<ul style="list-style-type: none"><li>• 2000 Waterdown Road</li><li>• Bruce Trail</li><li>• 1835 Waterdown Road</li></ul>	Spring 2021

Active construction will pause during the winter months. We expect the shutdown to take place from January until early Spring of 2021, weather dependant.

## **Contacts**

<b>Inquiry/Concern</b>	<b>Contact</b>	<b>Contact Number</b>
General project inquiries	Ryan Stoneman Interim Project Manager City of Burlington	905-335-7600, ext. 7818

## **Additional Project Information**

If you would like to receive notices, via email, when future Project Updates are available, please subscribe to the project webpage [www.burlington.ca/waterdown](http://www.burlington.ca/waterdown)

If you have any questions about this project, please call Ryan Stoneman at 905-335-7600, ext.7818 or via email at [ryan.stoneman@burlington.ca](mailto:ryan.stoneman@burlington.ca).

c.c. Councillor Galbraith, Ward 1, Tara Thorpe  
City of Burlington: Jeff Thompson  
HATCH Ltd.

**Thank you for your co-operation throughout this project.**