



There are changes happening in your community

Street Improvements and Streetlight Upgrades in the Coldstream Drive Area

Project Update 4 – September 2020

Burlington.ca/Coldstream

Thank you for your continued cooperation and patience as we complete the road construction work in the Coldstream Drive Area.

Due to the extent of Halton Region underground infrastructure replacement on Coldstream Drive, local settlement may occur over the winter; therefore, to ensure the longevity of the road we will be postponing the placement of the top layer of asphalt to the Spring of 2021.

Driveways with catchbasins located at the base, specifically 2387, 2367, 2353, 2351, 2337 and 2324 Coldstream Drive, will be paved with temporary asphalt this year and then repaved next spring. This is to ensure Coldstream Drive is properly draining during the interim road condition before the top layer of asphalt is placed.

An updated project schedule is provided below:

Project Schedule


Location	Work being done	Estimated to be complete
Coldstream Drive	Streetlighting upgrades	End of September 2020
	Driveway and sod restoration	End of September 2020
	Pave top layer of asphalt	Spring of 2021
Manchester Drive	Driveways and sod restoration	End of September 2020
Leominster Drive	Pave top layer of asphalt	Beginning of October 2020
Middlesmoor Crescent		
Sherburne Drive		

There are changes happening in your community

Contacts

Inquiry/Concern	Contact	Contact Number
Day-to-day construction inquiries	Mark Sartor Construction Inspector City of Burlington	905-815-3082
Watermain inquires	Rama Garigipati Project Manager II Halton Region	905-825-6000, Ext. 7256
All other construction inquiries	Hasan Rabby Contract Administrator City of Burlington	905-335-7600, Ext. 7507
All other construction inquiries	Janine Yaromich Project Manager City of Burlington	905-335-7600, Ext. 7421

Project Location





There are changes happening in your community

Additional Project Information

If you would like to receive notices, via email, when future Project Updates are available, please subscribe to the project webpage Burlington.ca/Coldstream.

If you have any questions about this project, please call Hasan Rabby at 905-335-7600, Ext. 7507.

c.c. Councillor Rory Nissan, Ward 3

City of Burlington: Jeff Thompson, Janine Yaromich, Paul Byrne, Trevor Clark, Steve Robinson,
Mailbox Transportation

Halton Region: Rama Garigipati.

King Paving and Construction Ltd.

NEL

Thank you for your co-operation throughout this project.