


# Official Plan Review Work Program by Phase


August 2012



- ✓ Build a good foundation for the Official Plan review process
  - "Full Launch" of engagement strategy
- ✓ Define the process
  - Analyze issues, questions, opportunities
- ✓ "Soft Launch" of engagement strategy
  - Identify and assess emerging directions through "directions reports" to inform policy development
- ✓ Understand the scope and questions
  - Develop policy
  - Develop Draft Plan
  - Finalize Plan and obtain Council approval

# Topic Relationships within the Official Plan Review

August 2012




**KEY**

- Work Plan Areas
- Other City Initiatives that contribute directly to Work Plans
- Studies
- Staff Directions

2012 Official Plan Review Work Plan Overview: OPTION A

August 2012



LEGEND			
★	Report	★	Event
★	Engagement -	★	Shared Opportunity
★	Main focus	★	Input to Policy Development
★	Secondary focus	★	

**NOTES**

\*This figure presents a conceptual overview of the proposed work plan and is subject to change

#s = See the following page for description of the work plan-related engagement events

<b>Reference No.</b>	<b>Work Plan Related Engagement Events</b>
1	Community Infrastructure Mapping
2	Council Workshop: Neighbourhoods
3	Council Workshop: Downtown
4	Shared Background Report: Community Infrastructure and Movement and Connectivity
5	Community Meeting(s): Downtown
6	Public Workshop: Neighbourhoods
7	Background Report: Rural Area and Natural Heritage
8	Interim Consultant Report: Mobility Hubs
9	Council Workshop: Mobility Hubs
10	Rural Summit
11	Selected Stakeholder Engagement: Community Infrastructure
12	Public Workshop: Mobility Hubs
13	Selected Stakeholder Engagement: Rural and Natural Heritage
14	Community Meeting(s): Downtown
15	Full Consultant Report: Mobility Hubs
16	Integrated Open House