



There are changes happening in your community


Street Improvements in the Rexway Drive Area

Project Update – December 2019

www.burlington.ca/rexway

Project Schedule

Watermain, wastewater main, storm sewer, curb and sidewalk replacement, and the placement of base asphalt on Rexway Drive is now complete. Top asphalt and the reconstruction of the remaining streets will be completed in the Spring and Summer of 2020.



Winter Construction Shutdown

Active construction will pause during the winter months. We expect the shutdown to take place from January until early Spring of 2020, weather dependant.

Contacts

Inquiry/Concern	Contact	Contact Number
General construction inquiries	Ryan Stoneman Interim Project Manager City of Burlington	905-335-7600, ext. 7818
Day-to-day watermain, wastewater main and servicing inquiries	Chandni Desai Project Manager Halton Region	905-825-6000, ext. 3235



There are changes happening in your community

Snow Removal and Maintenance

The City will resume snow removal on Rexway Drive.

Driveways

Driveways affected during the 2019 construction on Rexway Dr., from Cumberland Ave. to Woodview Dr., will be restored with temporary asphalt this year and restored permanently in 2020. This will include the restoration of driveway pavers, curbing, interlocking brick, and any outstanding driveways between Woodview Dr. and Walkers Ln.

Sod Restoration

All disturbed grassed areas will be fully restored with topsoil and sod in late Spring 2020, weather dependant.

Canada Post

Canada Post is expected to resume normal delivery in January 2020.

Burlington Transit Detour

The Burlington Transit detour affecting Route 4 will end at the beginning of January 2020, returning to its normal route along Rexway Dr., between Cumberland Ave. and Walkers Ln., on Sunday, January 5, 2020.

For information on temporary route changes, please go to burlingtontransit.ca or contact Robert Hagley, Marketing and Customer Service Coordinator, at 905-335-7869, ext. 7853 or robert.hagley@burlington.ca

Additional Project Information

If you would like to receive notices, via email, when future Project Updates are available, please subscribe to the project webpage www.burlington.ca/rexway

If you have any questions about this project, please call Ryan Stoneman at 905-335-7600, ext.7818 or via email at ryan.stoneman@burlington.ca.

c.c. Councillor Stolte, Ward 4, Jessica Wilding
City of Burlington: Jeff Thompson
Halton Region: Chandni Desai
EIS, Coco Paving Inc., Burlington Transit

Thank you for your co-operation throughout this project.